STANDARD OPERATING PROCEDURE

Project No 5: Rural Healthcare Access & Enterprise Development Initiative
Karma Yoga Field Project | PGPM 2026-2027

Document Title	Standard Operating Procedure (SOP) — Project 5 Framework Blueprint
Academic Program	Karma Yoga Field Project | PGPM Cohort Graduate Segment 2026-2027
Assigned Student Team	Noble Nayakas Collective Portfolio Group
Target Field Location	Thirukalukundram Taluk, Chengalpattu District, Tamil Nadu
Evaluation & Track Status	20 Marks Grand Assessment Scale | Version 1.5 | June 2026

1. PURPOSE OF THIS SOP

This complete, high-fidelity Standard Operating Procedure (SOP) acts as an explicit operational field guide for all student team members of the **Noble Nayakas** portfolio collective. It maps out the rigorous step-by-step paths required to successfully complete, audit on the ground, balance financially, document, and defend **Project No 5: Rural Healthcare Access & Enterprise Development Initiative** under the supervision of Course Faculty Dr. Arulsamy. This blueprint defines exactly WHAT actions must be deployed on the ground, HOW to minimize design variance, WHEN to fulfill milestones, and WHO carries domain accountability at every project interface.

2. PROJECT OVERVIEW & SCOPE

This dual-impact project addresses preventative health gaps and limited healthcare access across adopted villages in Thirukalukundram Taluk. By training and deploying local women as healthcare micro-entrepreneurs (Arogya Sakhis), the enterprise provides basic physiological screening services and diagnostic checks at the village level. In parallel, it develops self-help group micro-processing units to manufacture affordable sanitary hygiene items and organic nutritional supplements, creating local employment while establishing vital health services.

Primary Action Strands:

- Mapping rural healthcare access barriers, tracking diagnostic deficits, and logging community indicators.
- Establishment of micro-enterprises for affordable sanitary napkins or targeted traditional food supplements.
- Training local women as Arogya Sakhis to deploy low-cost healthcare diagnostic toolkits.
- Integration of financial literacy and micro-enterprise frameworks within women-led SHG units.

3. TEAM STRUCTURE & PORTFOLIO ALLOCATION

Designated Portfolio Track	Granular SOP Field & Documentation Accountabilities	Assigned Lead Member
Project Lead	Cross-functional timeline management, steering group milestones, faculty synchronization audits, and complete quality check of the submission files.	*[Fill Student Name]*
Field Assessment Lead	Organizing field transit timelines, directing baseline community mapping loops, administering surveys, and logging the beneficiary contact index.	*[Fill Student Name]*
Business Plan Writer	Converting ground qualitative research files into structured technical blocks inside the report framework template (Sections 1 to 5).	*[Fill Student Name]*
Market & Outreach Analyst	Mapping customer target spending segments, collecting competitor matrices, and coordinating on-site venture model pitch runs.	*[Fill Student Name]*
Financial Models In-charge	Compiling certified line-item tool assets grids, structural operational expenses layouts, pricing loops, and viability margins calculations.	*[Fill Student Name]*
Documentation & Media Specialist	Managing raw high-resolution photography logs, indexing shared drives, formatting report layout schemas, and steering portal submissions.	*[Fill Student Name]*

4. STEP-BY-STEP OPERATIONAL PROTOCOLS

STEP 1: TEAM ALIGNMENT, ROLE ASSIGNMENT & PLATFORM INITIALIZATION

🕐 **SCHEDULED TIMELINE: Week 1, Days 1-2 — Immediate Project Launch Phase | 👥 PORTFOLIO OWNERSHIP: Project Lead & All Noble Nayakas Members**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Formally organize the project group, assign individual portfolios, and set up the technical tracking framework.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Convene an in-person initialization meeting to allocate the 6 core operational portfolios based on technical background and past performance. Establish an exclusive shared cloud repository with distinct folders for raw interview logs, local supplier pricing sheets, high-resolution media assets, and financial spreadsheet calculators. Register a central communication channel, establish ground rules for tracking operational progress, and identify local community or institutional points of contact in the healthcare and SHG sectors across Thirukalukundram.

✅ **MANDATORY DELIVERABLE LOG: Signed internal team role charter and organized cloud database repository.**

STEP 2: SECONDARY DESK RESEARCH & FIELD SURVEY INSTRUMENT DESIGN

🕐 **SCHEDULED TIMELINE: Week 1, Days 3-5 — Pre-Field Analytical Prep Phase | 👥 PORTFOLIO OWNERSHIP: Field Assessment Lead & Business Plan Writer**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Gather regional baseline data and formulate a structured field survey questionnaire.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Analyze secondary data sources including National Family Health Survey (NFHS) district datasets, rural healthcare coverage statistics, maternal anemia metrics, and average village spending parameters on health management. Study manufacturing standards for basic hygiene products, licensing steps, and basic diagnostic equipment rules. Develop a comprehensive, multilingual 15-question interview schedule focusing on healthcare travel distances, emergency costs, hygiene access barriers, and interest in local screening options.

✅ **MANDATORY DELIVERABLE LOG: Approved 15-question field survey instrument and written background dossier.**

STEP 3: FIRST FIELD VISIT — GROUND MAPPING & BENEFICIARY SURVEYS

🕐 **SCHEDULED TIMELINE: Week 2, Days 1-4 — Active Ground Exploration Loop | 👥 PORTFOLIO OWNERSHIP: Field Assessment Lead & All Team Members**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Execute field interviews, map local logistics, and document baseline community constraints.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Visit target households, village Anganwadi centers, and public distribution nodes. Administer the structured 15-question survey to a minimum of 5-8 direct local women and community heads. Document local preventative wellness habits, audit access constraints to clean personal hygiene items, map physical travel times to taluk hospitals, and take at least 20 detailed field photographs with geographic tags.

✅ **MANDATORY DELIVERABLE LOG: Completed field questionnaires, 20+ high-res photos, and indexed contact register.**

STEP 4: BUSINESS IDEA SHORTLISTING & INITIAL MODEL DESIGN

🕐 **SCHEDULED TIMELINE: Week 2, Day 5 — Strategic Brainstorming Phase | 👥 PORTFOLIO**

OWNERSHIP: Business Plan Writer & All Team Members

🎯 **STRATEGIC FIELD OBJECTIVE:**
Analyze field data to shortlist the core micro-enterprise model.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Organize an intensive team meeting to evaluate field findings against the three primary project paths (Sanitary Napkin Production, Organic Nutrition Processing, or Diagnostic Franchise Network). Grade each model from 1 to 5 based on local asset availability, structural execution ease for village self-help groups (SHGs), and initial capital limits. Select the highest scoring model, draft a clear business summary, and follow up with primary field contacts to confirm community interest.

✅ **MANDATORY DELIVERABLE LOG: Selected enterprise concept model and initial validation log sheets.**

STEP 5: SECOND FIELD VISIT — TECHNICAL RESEARCH & EXPENSE VERIFICATION

🕐 **SCHEDULED TIMELINE: Week 3, Full Week — Market Cost Auditing Phase | 👥 PORTFOLIO OWNERSHIP: Market Analyst & Financial Models In-charge**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Gather local supplier machinery quotes and complete market pricing research.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Revisit the target field area to analyze local market structures, evaluate competing retail offerings, and profile target customer segments. Visit regional equipment fabricators and wholesale pharmaceutical/hygiene suppliers to obtain written, itemized cost estimates for production tooling, screening components, sterilization tools, or packaging supplies. Inspect the proposed physical operations site, evaluate electricity access, and finalize execution agreements with the local women's SHG leader.

✅ **MANDATORY DELIVERABLE LOG: Itemized vendor pricing ledger, site photos, and signed SHG partnership agreements.**

STEP 6: POPULATING PROJECT DOCUMENTATION — SECTIONS 1 TO 5

🕐 **SCHEDULED TIMELINE: Week 4, Days 1-2 — Data Entry Phase I | 👥 PORTFOLIO OWNERSHIP: Business Plan Writer & Field Lead**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Complete descriptive, operational, and structural text fields in the official report template.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Open the official business plan file and enter data into Sections 1 through 5. Log precise location metrics, and write a clear, detailed business description in Section 2 highlighting the exact climate or economic challenge addressed. Populate Section 3 with target customer definitions, competitor maps, and unique marketing advantages. Detail product specifications and raw input listings in Section 4, and map daily operational step workflows and facilities layouts in Section 5.

✅ **MANDATORY DELIVERABLE LOG: Populated business report document template covering Sections 1 through 5.**

STEP 7: COMPILING FINANCIAL SHEETS & FUTURE ROADMAPS — SECTIONS 6 TO 12

🕐 **SCHEDULED TIMELINE: Week 4, Days 3-5 — Data Entry Phase II | 👥 PORTFOLIO OWNERSHIP: Financial Models In-charge & Market Analyst**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Populate capital asset cost structures, revenue models, and sustainability paths.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Fill out Sections 6 through 12 using data from verified vendor quotes. Build an itemized capital expenditure (CapEx) table in Section 6 detailing machinery and workspace setup lines. Establish unit pricing structures based on community purchasing limits in Section 7, and project operational multi-month net profit margins in Section 8. Detail marketing promotion tracks in Section 9, log operational risk buffers in Section 10, outline social impact metrics in Section 11, and trace future expansion plans in Section 12.

✅ **MANDATORY DELIVERABLE LOG: Completed business plan template covering Sections 6 through 12.**

STEP 8: CALCULATION AUDIT & FINANCIAL INTEGRITY CHECKS

🕐 **SCHEDULED TIMELINE: Week 4, Day 5 — Mathematical Quality Control Phase | 👥 PORTFOLIO OWNERSHIP: Financial In-charge & Project Lead**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Verify complete cross-consistency among financial tables across Sections 6, 7, and 8.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Re-verify all financial math models within an independent Excel sheet to confirm formula integrity. Cross-check capital investment totals against operational asset budgets, and ensure that unit product pricing and volume matrices match the net monthly margin projections. Correct any data mismatches or inflated growth estimates to ensure absolute mathematical compliance with university audit standards.

✅ **MANDATORY DELIVERABLE LOG: Verified financial model sheets with consistent values across sections.**

STEP 9: MANDATORY ACADEMIC REFLECTIONS DESIGN (SECTION 13)

🕐 **SCHEDULED TIMELINE: Week 5, Day 1 — Academic Synthesis Phase | 👥 PORTFOLIO OWNERSHIP: All Team Members Individually**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Write independent reflective logs connecting field observations to business coursework.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Each team member must independently author an explicit reflection block of at least 100 words in Section 13. This entry must directly connect the student's assigned project portfolio responsibilities and field observations back to distinct business concepts from your academic program courses (such as Operations Management, Finance, Rural Systems, or Corporate Sustainability). Ensure all entries highlight individual learnings rather than high-level group summaries.

✅ **MANDATORY DELIVERABLE LOG: Complete set of 6 distinct student academic reflection entries in Section 13.**

STEP 10: EVIDENCE ARCHIVING & MEDIA PORTFOLIO COMPRESSION

🕐 **SCHEDULED TIMELINE: Week 5, Day 2 — Visual Documentation Phase | 👥 PORTFOLIO OWNERSHIP: Documentation & Media Specialist**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Format and caption the project's field photograph evidence appendix.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Review all raw field photography logs collected during the ground visits. Select the top 10 high-resolution images that clearly illustrate key project milestones. Resize and compress each image file to under 2MB for portal compliance. Embed the images into the report's media slot, and write clear, informative captions for every photograph detailing names, specific actions, timestamps, and locations.

✅ **MANDATORY DELIVERABLE LOG: Polished, captioned image appendix integrated cleanly within the business plan.**

STEP 11: INTERNAL RUBRIC AUDIT & DR. ARULSAMY CRITIQUE LOOP

🕐 **SCHEDULED TIMELINE: Week 5, Days 3-5 — Faculty Quality Review Phase | 👥 PORTFOLIO OWNERSHIP: Project Lead & All Team Members**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Review the report draft against the grading matrix and incorporate faculty feedback.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Audit the full business report text against the official university 4-dimension grading rubric to ensure it meets the requirements for a maximum score. Submit the complete project document draft to Course Faculty Dr. Arulsamy for structural evaluation. Document all specific feedback points and implement necessary changes within 48 hours to polish the report narrative.

✅ **MANDATORY DELIVERABLE LOG: Faculty-approved and polished business plan report file.**

STEP 12: PORTAL ARCHIVING, UPLOAD & CONFIRMATION CAPTURE

🕐 **SCHEDULED TIMELINE: Week 6 — Official Submission Close Phase | 👥 PORTFOLIO OWNERSHIP: Project Lead & Media Specialist**

🎯 **STRATEGIC FIELD OBJECTIVE:**
Execute final digital uploads and archive portal confirmation metrics.

⚙️ **IMPLEMENTATION METHODOLOGY (HOW-TO):**
Access the university learning portal well ahead of the official deadline. Convert the finalized business report file into both an editable Word (.docx) format and a secure PDF document. Upload both file variants alongside required asset files into the assignment portal slots. Double-check that all uploaded files are uncorrupted, click final submit, and capture a high-resolution screenshot of the confirmation page.

✅ **MANDATORY DELIVERABLE LOG: Successfully confirmed portal submission and archived confirmation screenshot.**

5. GRADING EVALUATION PARAMETERS (20 Marks Total)

Evaluation Rubric Segment	Weight	Core Rubric Metrics & Quality

		Standards
Business Idea & Financial Planning	**5 Marks**	Innovation and local relevance of the model. Completeness, realism, and mathematical consistency across CapEx, operational cost, and revenue spreadsheets.
Marketing Strategy & Community Insight	**5 Marks**	Clear alignment with field problems discovered during initial baseline loops. Accurate identification of target segments and actionable distribution plans.
Social Impact & Eco-Sustainability Focus	**5 Marks**	Measurable improvements for local livelihoods alongside practical resource conservation and environmental management steps built directly into operations.
Presentation, Structure & Reflections	**5 Marks**	Strict adherence to the official university formatting guidelines. Depth of independent student reflection sections linking field observations back to business coursework.

6. STRATEGIC FIELD DO'S AND DON'TS

✔ MANDATORY FIELD ACTION (DO)	✘ PROHIBITED ACTIONS (DON'T)
• Execute at least two distinct on-site field visits to collect authentic data directly from community members.	• Do not use placeholder assumptions or generate fictional survey records to bypass required fieldwork.
• Include specific names, local addresses, and real contact details for all interviewed stakeholders.	• Do not submit generic descriptions or use anonymous entries for project beneficiaries.
• Base all financial calculations on verified pricing quotes gathered directly from local suppliers.	• Do not create arbitrary budget projections or copy financial figures from unrelated project plans.
• Ensure individual reflections clearly connect field learning to core concepts from your business coursework.	• Do not write generic summaries that lack analytical depth or clear links to academic theories.

7. EXECUTABLE SUBMISSION CHECKLIST

Operational Submission Milestone Requirement	Status Check
All 13 standard sections of the business plan template are fully populated with no blank fields or placeholders.	[ ]
Verified stakeholder names, community locations, and phone numbers are logged in Section 5 fields.	[ ]
Financial numbers across Section 6, 7, and 8 models are cross-checked and mathematically balanced.	[ ]
At least 10 high-resolution captioned photographs are chronologically organized and added to the report.	[ ]
Every single team member has written an individual, academically grounded course reflection section.	[ ]
Files are finalized in both PDF and Word formats using the correct project name structure before upload.	[ ]